

BCWMC Capital Improvement Project Status – April 2018

Feasibility Study	In Design/Bidding	In Construction	Completed
2019 BC-2, 3, 8 DeCola Ponds B & C Improvement Project Golden Valley Study completion expected: May/June 2018	2018 BCP-2 Bassett Creek Park Pond Phase I Dredging Project: Winnetka Pond Crystal Design began: Oct 2017 50% plans April 2018	2014 SL-3 Schaper Pond Diversion Project Golden Valley Project constructed 2016-2017. Vegetation establishment and project monitoring in progress.	2014 BC-7 Briarwood/Dawnview Water Quality Improvement Project Golden Valley
2019 BC-5 Bryn Mawr Meadows Water Quality Improvement Project Minneapolis Study completion expected: Summer 2018	2013 NL-2 Four Season Area Water Quality Project/Agora Development Plymouth 90% Designs: August 2017	2015 TW-2 Twin Lake Alum Treatment Golden Valley First treatment in May 2015. Monitoring to determine future treatment need in progress.	2012 CR -M Main Stem Restoration Project, Wirth Park Minneapolis
2019 WST-2 Westwood Lake Water Quality Improvement Project St. Louis Park Study completion expected: May 2018	2013 ML-8 Lakeview Park Pond Project Golden Valley Project deemed not feasible. City is investigating other options in this area.	2015 CR-M Bassett Creek Main Stem Restoration Project: 10th Avenue to Duluth Street Golden Valley Project constructed 2015-2016. Maintenance of native vegetation continues through 2018.	2012 THW-4 Wirth Lake Outlet Structure Golden Valley
		2016 NL-1 Northwood Lake Improvement Project New Hope Project constructed 2016-2017. Educational signage being installed early 2018. Final project report expected by June 2018.	2012 North Branch Bassett Creek Restoration Project, 200 Feet Upstream of Douglas Drive to 32nd Avenue North Crystal
		2017 CR-P Plymouth Creek Restoration Project, Annapolis Lane to 2,500 feet Upstream Plymouth 50% Designs: June 2017 90% Designs: August 2017 Construction began Dec 11, 2017 and continues through spring 2018.	2011 CR-M Main Stem Restoration Project, Wisconsin Ave to 10th Ave and Duluth St to the Crystal Border Golden Valley
		2017 CR-M Main Stem Bassett Creek Streambank Erosion Repair Project Minneapolis 50% Designs: August 2017 90% Designs: October 2017 Bidding process complete Construction begins summer 2018	2010 PC-1 Plymouth Creek Restoration Project, Medicine Lake to 26th Ave. Plymouth
			2010 CR-M Main Stem Restoration Project Golden Valley-Crystal Boarder to Regent Ave. Golden Valley
			2016 BC-4 Honeywell Pond Expansion Project Golden Valley Project constructed 2016-2017. Vegetation establishment and final details were completed late 2017.