

BCWMC CIP Project Status

September 2015

Item 7A.
BCWMC 9-17-15

\$ < 500K
\$ 0.5 – 1.0M
\$ > 1.0M

Feasibility Study
Approved

50% Plans
Approved

90% Plans
Approved

In construction

Completed
(since 2010)

**ML-8 Lakeview Park
Pond**

[Aug 2004](#) Original FS
[6/16/11](#) Updated FS
[4/18/13](#) Prelim Design
[6/20/13](#) Determined
not feasible at this
time

**BC-4 Honeywell
Pond Expansion**
[10/16/14 FS](#)

**NL-1 Northwood Lake
Improvement**
[11/19/14 FS](#)

**SL-3 Schaper Pond
Diversion Project**

[2/16/12](#) FS
[12/18/14](#) 50%
[2/19/15](#) 90%

**NL-2 Four Seasons
Area WQ Project**

[7/19/12](#) FS
[8/15/13](#) 50%
[9/19/13](#) 90%
*Currently
reconsidering options*

**2015CR Main Stem
Restoration, GV**

[6/19/14 FS](#)
[3/19/15](#) 50%
[6/18/15](#) 90%

**BC-7 Briarwood
Dawnview
WQ Pond**

[4/18/13](#) FS;
[3/20/14](#) 50%;
[9/18/14](#) 90%

**2012CR Main
Stem
Restoration,
Wirth Park**

[6/16/11](#) FS;
[9/19/13](#) 50%;
[3/20/14](#) 90%

**TW-2 Twin Lake
Alum Treatment**
[2/21/13 FS](#)
[3/19/15 Project
Specs](#)

**THW-4 Wirth Lake
Outlet Structure**

**PC-1 Plymouth
Creek Restoration
Project**

**2011CR Main Stem
Restoration Project**
- [Final Report](#)

**North Branch
Bassett Creek
Restoration Project**

Dates of Approval
w/ link to documents or meeting
materials if multiple documents
FS = Feasibility Study
50% = 50% Design Plans
90% = 90% Design Plans