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Memorandum
To:
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4E.

Consider Approval of Proposal for Engineering Services for the
Bryn Mawr Meadows Water Quality Improvement Project (2020
CIP Project BC-5) Conditioned on Fully Executed Bryn Mawr
Design Agreement

Recommendations:
1.

Consider approving the scope of work and $183,000 budget presented in this memorandum and
direct the Commission Engineer to prepare final design, develop plans and specifications, and
provide permitting assistance, bidding assistance and construction services for the Bryn Mawr
Meadows Water Quality Improvement Project (2020 CIP Project BC-5), scheduled for construction
in 2022. This approval is conditioned on the full execution of the cooperative agreement between
the Bassett Creek Watershed Management Commission, Minneapolis Park and Recreation Board
and the City of Minneapolis regarding design of this project.

Background
At the September 19, 2019 meeting, the Commission passed resolution 19-09 officially ordering the Bryn
Mawr Meadows Water Quality Improvement Project (2020 CIP Project BC-5), at an estimated cost of
$912,000, to be funded through CIP levies in 2019 for collection in 2020 ($100,000) and in 2020, for
collection in 2021 ($412,000), and a BWSR Clean Water Fund Grant ($400,000). Unlike most CIP projects
where the Commission has an agreement with a member city to design and construct the project, the
Commission will design this project on its own, in close coordination with the Minneapolis Park and
Recreation Board (MPRB) and the City of Minneapolis. At their November 18, 2020 meeting, the
Commission requested a scope of work from the Commission Engineer to provide project engineering for
an amount not to exceed $183,000.
The project will be implemented within Bryn Mawr Meadows Park and adjacent city streets and will be
designed and constructed in conjunction with the MPRB’s design and reconstruction of Bryn Mawr
Meadows Park. This CIP project will treat stormwater runoff from a 45.1-acre residential area that currently
flows untreated into Bassett Creek in Minneapolis and low flows from MnDOT’s Penn Pond (see Figure 1).
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The BCWMC will enter into two agreements with MPRB and the City of Minneapolis: one assigning design
responsibilities to the BWCMC (to be considered at the June BCWMC meeting) and another designating
construction and maintenance responsibilities. The MPRB and the City of Minneapolis will be responsible
for constructing the portions of the CIP project on their respective properties. The CIP project will provide
an estimated total phosphorus reduction of 30 pounds per year above and beyond the stormwater
treatment required by MPRB’s park reconstruction project. The project is slated for design in 2021 and
construction in 2022.
The feasibility report for the project (Feasibility Report for Bryn Mawr Meadows Water Quality
Improvement Project, January 2019, Barr) will form the basis for the CIP project design. The feasibility
report and further project information can be found online at
https://www.bassettcreekwmo.org/projects/all-projects/bryn-mawr-meadows-water-qualityimprovement-project.

Proposed Scope of Work
Below is a summary of the work scope components for this project:

1)

Project Coordination and Project Meetings
a) Pre-design coordination meeting with BCWMC staff, MRPB staff, MPRB design consultants, City of
Minneapolis staff, and MnDOT staff and preparation of meeting notes. This meeting would take
place before design work gets underway to get all parties on the same page about overall
features, scheduling, etc.
b) Project coordination meeting with BCWMC staff, commissioners, MPRB staff, City of Minneapolis
staff, and MnDOT staff, and preparation of meeting notes. This meeting would take place after
50% draft plans are developed.
c)

BCWMC Meeting #1: Commission meeting to present 50% design plans, including memo and
presentation

d) BCWMC Meeting #2: Commission meeting to present 90% design plans, including memo and
presentation
e) BCWMC Meeting #3: Commission meeting to present revised 90% design plans, including memo
and presentation (if needed)
f)

Other coordination meetings

Meetings related to bidding and construction are incorporated under other tasks.

2)

Public Engagement
a) Coordinate with BCWMC Administrator, MPRB staff, and City of Minneapolis staff to gather public
input on project plans. Primary group for public engagement will be the park users, nearby
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residents, and property owners. MPRB staff or their consultant will take the lead and facilitate the
public engagement efforts, but some coordination will be required. The budget for this task
includes time to prepare for and attend one public meeting, including preparing handouts,
boards, and/or presentation related to the BCWMC’s above-and-beyond water quality
improvement work. This task also includes assisting with updates to the project partners through
the MPRB and BCWMC website project pages and responding to public questions and comments.
MPRB staff or their consultant will take the lead in meeting set-up, coordination, and expenses,
with assistance from the BCWMC Administrator.

2) Permitting
Because the CIP project features will be constructed as part of a larger park reconstruction project, MPRB
or their consultant will lead permitting efforts and the BCWMC will not obtain individual permits for the
above-and-beyond water quality improvement work. Below is a list of anticipated permitting and
approvals required for the larger park reconstruction project that include the BCWMC’s above-andbeyond water quality improvement work.
a) Minnesota Pollution Control Agency (MPCA) permitting – Because the CIP project features will be
constructed as part of a larger park reconstruction project, which is anticipated to result in more
than one (1) acre of land disturbance, a stormwater pollution prevention plan (SWPPP) will be
required. MPRB staff or their consultant will develop and prepare a SWPPP that will incorporate
the BCWMC’s above-and-beyond water quality improvement work. However, we are including
some budget for coordination with MPRB staff or their consultant and incorporation of the
BCWMC’s above-and-beyond water quality improvement work into the SWPPP.
b) Minneapolis Park and Recreation Board (MPRB) construction permit –Minneapolis and MPRB staff
or their consultant will prepare the MPRB permit application as part of the larger park
reconstruction project and it will incorporate the BCWMC’s above-and-beyond water quality
improvement work. However, we are including some budget for coordination with MPRB staff or
their consultant and incorporation of the BCWMC’s above-and-beyond water quality
improvement work into the permit application.
c)

City of Minneapolis soil erosion permits –MPRB staff or their consultant will prepare a City of
Minneapolis permit application as part of the larger park reconstruction project and it will
incorporate the BCWMC’s above-and-beyond water quality improvement work. However, we are
including some budget for coordination with MPRB staff or their consultant and City of
Minneapolis staff.

4)

Design

We will build upon the feasibility study concepts to design the CIP project features. MPRB staff or their
consultant will prepare the plans and specifications for the larger park reconstruction project. We will
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work closely with the MPRB, their design consultants, and City of Minneapolis staff throughout the design
process to ensure all components will work seamlessly into the Park reconstruction project and existing
city infrastructure. We will prepare supplemental documents for the BCWMC’s above-and-beyond water
quality improvement work to be used for bidding and construction.
a) Construction Drawings: We will develop the following in collaboration with MPRB and the City of
Minneapolis and will seek review and approvals in accordance with the tri-party agreement:
i.

ii.

iii.

30% plans
a. MPRB Board review and approval: We will use the concept developed for the
feasibility study to develop 30% drawings showing general layout, features,
landscape types, conceptual system functionality, and overall integration within
the larger park project, including drawings and cost estimates. We will submit the
30% drawings to MPRB staff who will submit the plans to the MPRB Board for its
review and approval in conjunction with the larger park project’s conceptual
design approval
50% plans
a. BCWMC review and approval: upon MPRB approval of 30% plans and further
design to reach 50%, we will submit the 50% plans and a cover memo to the
Commission for review at a Commission meeting.
90% plans
a. MPRB and City of Minneapolis review and approval: Per the agreement between
the BCWMC, MPRB and City of Minneapolis, we will submit 90% Plans, including
all specifications and engineering cost estimates, to the MPRB and City staff for
review and written approval. The MPRB and City of Minneapolis staff will
complete their review within 30 days and either approve the plans or request
adjustments to any project components they will own or have responsibility to
maintain. Following a determination by the Commission Engineer regarding
requested adjustments, we will submit revised 90% plans to MPRB and
Minneapolis staff for review and written approval.
b. BCWMC review and approval: Following MPRB and Minneapolis staff approval of
the revised 90% plans, we will submit the plans and a cover memo to the
Commission for finalization and approval at a Commission meeting.
c.

iv.

Additional MPRB, City of Minneapolis and BCWMC review and approval: If
Commission comments/suggested revisions or MPRB/Minneapolis revisions
result in material changes to the 90% plans, we will resubmit the revised 90%
plans to MPRB and Minneapolis staff for subsequent 30-day review and written
approval or requested adjustments. We will submit the revised 90% plans to the
Commission for finalization and approval at a Commission meeting.

100% plans for bidding and construction
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Anticipated drawings include:











Existing conditions
Removals and erosion control plan
Site access & traffic control plan, if necessary
Grading plan and sections
Stormwater utility plan
Stormwater utility profiles
Stormwater structure details
Paving plan and details
Project details
Restoration plan(s)

b) Specifications: MPRB staff or their consultant (as part of the park reconstruction project) will
prepare the front-end documents using CSI format; these documents include instructions to
bidders, bid form, contract (form of agreement), performance and payment bonds, general and
supplementary conditions, prevailing wages, etc., and technical specifications. We will develop
supplemental technical specifications for the BCWMC’s above-and-beyond water quality
improvement work as part of the 90% and 100% submittals. We will also coordinate with MPRB
staff or their consultant and the Commission attorney regarding the technical specifications.
If required, we will provide supplemental technical specifications for the portion of the BCWMC’s
above-and-beyond water quality improvement work located in City of Minneapolis right-of-way,
as part of the 90% and 100% submittals.
c)

Engineer’s opinion of cost: We will prepare an engineer’s opinion of probable construction costs
for the BCWMC’s above-and-beyond water quality improvement work for the 50%, 90% & 100%
submittals. We will report the opinion of costs to the Commission in a unit price format.

d) Water quality modeling updates: The scope includes additional refinements to the water quality
modeling for the BCWMC’s above-and-beyond water quality improvement work as the design
components are finalized and incorporation of the constructed improvements into the model
after completion of the project. We will incorporate the modeling results into the 50% & 90%
design submittal memos to the Commission.

5)

Bidding Services

The proposed water quality improvement project will be bid as part of the larger park reconstruction
project to obtain the most competitive construction price. Therefore, the scope includes the following
bidding services:
a) Prepare supplemental bidding documents for the BCWMC’s above-and-beyond water quality
improvement work for incorporation into the MPRB bid set.
b) Attend a pre-bid meeting, as necessary
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c)

Coordinate with MPRB staff or their consultant to respond to questions from bidders and prepare
any required addenda. MPRB staff or their consultant will post the bid via QuestCDN online
bidding and administer the bidding process.

d) MPRB staff or their consultant will prepare the bid tabulation, review bids, and select, or
recommend selection of, a Contractor. We will coordinate with MPRB staff or their consultant to
assist with these tasks as needed.

6)

Construction Services

The scope includes the following construction services:
a) Pre-construction meeting: MPRB staff or their consultant and the City of Minneapolis or their
consultant will hold pre-construction meetings. We will attend the pre-construction meetings on
behalf of the BCWMC for the BCWMC’s above-and-beyond water quality improvement work.
b) Construction Progress Meetings and Observation: The scope includes budget for up to 120 hours
for attending weekly construction progress meetings and observation of CIP project features
during the construction phase of the project (15 hours per week for up to 8 weeks). We can reevaluate these assumptions when the agreement for construction and maintenance
responsibilities is developed.
c)

Survey and Construction Staking: The Contractor will provide all survey and construction staking
for both the park reconstruction project and the BCWMC CIP project. Therefore, no survey or
construction staking is included in this scope.

d) Construction Administration: We will provide the following services:
i.

Submittals: We will coordinate with the MPRB, the City of Minneapolis, and their
consultant(s) to manage submittals related to the BCWMC’s above and beyond water
quality improvement project (any products or documentation requiring the engineer’s
review and/or approval) including tracking, review, resubmittals and approvals.

ii.

Pay applications: We will coordinate with the MPRB, the City of Minneapolis, and their
consultant(s) to manage and review pay applications that include work related to the
BCWMC’s above-and-beyond water quality improvement work, including verification of
pay quantities.

iii.

Change orders: We will coordinate with the MPRB, the City of Minneapolis, and their
consultant(s) to review contractor’s change order requests and prepare all change orders
related to the BCWMC’s above-and-beyond water quality improvement work.

iv.

Updates and modifications: We will coordinate with the MPRB, the City of Minneapolis,
and their consultant(s) to prepare and distribute updated construction documents for any
changes made during construction related to the BCWMC’s above-and-beyond water
quality improvement work. This assumes the changes are small adjustments to the design
and not substantial changes in construction scope or duration.
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v.

Contractor communication: We will coordinate with the MPRB, the City of Minneapolis,
and their consultant(s) to communicate with the contractor to clarify plans and
specifications and answer questions that arise during construction related to the
BCWMC’s above-and-beyond water quality improvement work.

e) Record drawings: We will receive record survey information from the Contractor. We will then
prepare record drawings for the BCWMC’s above-and-beyond water quality improvement
features, following completion of the work. We will provide the record drawings to both the
BCWMC and MPRB.

7)

Project Management

We will manage project scheduling and budgeting, in close coordination with MPRB staff and the
Commission Administrator, provide grant administration assistance and reporting, and prepare and send
project email updates (bi-weekly during design, weekly during construction) that briefly summarize:
a) Work completed since the previous updates
b) Upcoming work
c)

8)

Information, data or actions we need from others

Environmental Assistance (as needed)

We will prepare a Response Action Plan (RAP) to address soil and groundwater contamination during
construction of the CIP project based on Barr Engineering Company’s (Barr) previous investigation results
(from Irving Avenue Sewer Replacement project). The RAP may be an addendum/addition to the MPRB’s
RAP, or a standalone document, depending on the MPRB’s schedule and environmental scope. Because of
the previous investigation work, we do not anticipate additional soil or groundwater testing will be
required before construction, but data gaps will be evaluated based on the designed location of the
stormwater features. Therefore, the budget includes $5,000 for equipment expenses and possible
environmental lab testing prior to construction or in the event the contractor encounters additional
contamination during construction. If the Commission enrolls the site in the MPCA Voluntary Remediation
Program, the budget includes up to 5 hours of time for the Commission Engineer’s assistance with MPCA
program enrollment and agency communications. Similar to our work on the Irving Avenue Sewer
Replacement project on behalf of the City of Minneapolis, we will prepare a brief Phase I update letter in
lieu of a Phase I Environmental Site Assessment for submittal to the MPCA as part of the program
enrollment. We will evaluate whether grant funds may be available from Hennepin County for RAP
preparation or environmental cleanup, in which case RAP preparation costs could be covered by the
County. This task also includes up to 50 hours of field oversight and coordination with the contractor
during construction.
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Deliverables
We will provide the Commission with the following deliverables during the proposed work:
a) 50%, 90% and 100% supplemental construction drawings for incorporation into MPRB plans
b) 90% and 100% supplemental specifications for incorporation into MPRB specifications
c)

50%, 90% and 100% opinions of cost for the BCWMC’s above-and-beyond water quality
improvement work

d) Memos accompanying the 50% & 90% construction plans. The memos will describe the CIP
project features, comments from MPRB and city of Minneapolis on the plans, how the CIP project
features follow or depart from the feasibility study, and the water quality impacts
e) Presentations for the Commission meetings to present the 50% and 90% construction plans
f)

Record drawings

g) Project meetings (including Commission meetings), pre-bid meeting, and pre-construction
meeting
h) Project email updates

Cost Estimate
The table below summarizes our cost estimate for the scope of work outlined above.
Tasks
1) Project Coordination and Project Meetings
2) Public Engagement
3) Permitting
4) Design
5) Bidding Services
6) Construction Services
7) Project Management
8) Environmental Assistance (as needed)
Total

Estimated Total
$19,400
$8,200
$10,000
$87,100
$6,000
$22,100
$8,700
$21,500
$183,000

Schedule
We will complete the tasks and milestones outlined in the scope of work as shown in schedule, which is
based on the schedule provided by MPRB (and reflects the final design date noted in the agreement
between the BCWMC, MPRB and City of Minneapolis). If the MPRB modifies the schedule, this schedule
will be modified to match the MPRB revised schedule.
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Tasks and milestones
Design – submit 30% drawings to MPRB staff for MPRB Board approval
Design – submit 50% plans for Commission review
Design – complete 90% plans and submit to MPRB and Minneapolis staff for
30-day review and approval
Design – revise 90% plans per MPRB and Minneapolis staff comments, and
submit 90% plans to Commission for review
Design – revise 90% plans per Commission comments, and submit to MPRB
and Minneapolis staff for 30-day review and approval
Design – revise 90% plans per MPRB and Minneapolis staff comments, and
submit 90% to Commission for finalization and approval
Design – complete 100% plans
Bidding
Construction
Record drawings, final restoration, project closeout

Estimated Schedule
August 2021
October 2021 Commission
Meeting
December 2021
January 2022 Commission
Meeting
February 2022
March 2022 Commission Meeting
April 2022
May 2022
Summer 2022
Fall 2022
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