
BCWMC Capital Improvement Project Status – September 2021 

Feasibility Study   In Design/Bidding  In Construction  Completed 
2020 ML‐21 

Jevne Park Stormwater 
Improvement Project 

Medicine Lake 
Study proposal by Commission 
Engineer approved July 2018. 
Study approved April 2019. 
Project ordered Sept 2019. 
No agreement executed to 

date. 

2020 BC‐5 
Bryn Mawr Meadows Water Quality 

Improvement Project 
Minneapolis 

 
Draft study presented October 2018. 
Final study approved January 2019. 
Project ordered Sept 2019. Clean 

Water Fund grant awarded. 
Agreement with MPLS and MPRB for 
design approved June 2021. Design in 

2021; construction in 2022. 

2013 NL‐2  
Four Season Area Water Quality 
Project/Agora Development 

Plymouth 
Original Agora redevelopment project 
cancelled. Dominium redevelopment 
project cancelled. City purchased 

property June 2021. Project may be 
constructed by city ahead of 

redevelopment.  

2014 BC‐7  
Briarwood/Dawnview Water Quality 

Improvement Project 
Golden Valley 

 
40 lbs TP 

23 tons TSS 

  ML‐20 
Mt. Olivet Stream Restoration Project 

Plymouth 
Feasibility study proposal approved 
August 2019. Public open house Feb 
12, 2020. Feasibility study approved 

May 2020. 60% designs approved June 
2021. 90% designs approved August 

2021. 

2014 SL‐3  
Schaper Pond Diversion Project 

Golden Valley 
 

Project constructed 2016‐2017. 
Project monitoring in progress. Carp 
survey & mgmt. recommendations 
report Oct 2019. Carp removals 

completed 2020 through SL‐8. Long 
term carp management being 
evaluated spring/summer 2021. 

2012 CR ‐M 
Main Stem Restoration Project, Wirth Park 

Minneapolis 
 

60 lbs TP 
105,000 lbs TSS 

  PL‐7 
Parkers Lake Drainage Improvement 

and Chloride Reduction Project 
Plymouth 

 
Feasibility study proposal approved 
August 2019. Public open house Feb 
12, 2020. Feasibility study approved 

May 2020. 60% designs approved June 
2021. 90% designs approved August 

2021. 
 

 
2017 CR‐M 

Main Stem Bassett Creek Streambank 
Erosion Repair Project 

Minneapolis 
 

50% Designs approved: August 2017 
90% Designs approved: October 2017 

Bidding process complete 
Construction planned for winter 

2019/2020. Project scope revised due 
to access issues Sept/Oct 2019. 
Construction Nov ‐ Dec 2020. 
Vegetation establishment 
spring/summer 2021. 

 

2012 THW‐4  
Wirth Lake Outlet Structure 

Golden Valley 
 

Resulted in removal of lake from impaired 
waters list.  
55 lbs TP 

 

  BC‐7 
Bassett Creek Main Stem Lagoon 

Dredging Project 
Minneapolis 

 
Feasibility study proposal approved 
July 2019. Public open house Feb 27, 
2020. Feasibility study approved June 
2020. Engineering proposal approved 
January 2021. Permitting and design 
began summer 2021. Construction 

expected winter 2022/2023. 

2015 TW‐2 
Twin Lake Alum Treatment 

Golden Valley 
 

First treatment in May 2015. 
Results from the first treatment were 

presented in June 2018. 
Second treatment date TBD. 

2012 
North Branch Bassett Creek Restoration 
Project, 200 Feet Upstream of Douglas 

Drive to 32nd Avenue North 
Crystal 

 
68 lbs TP 

119,000 lbs TSS 

  BC‐2, 3, 8, 10 
DeCola Pond – Wildwood Park – SEA 

School Flood Storage Project 
Golden Valley 

 
Feasibility Study approved June 2021 
(Concept 3). Public hearing scheduled 

for September 16, 2021. 
 

2019 WST‐2 
Westwood Lake Water Quality 

Improvement Project 
St. Louis Park 

 
Feasibility Study approved May 2018 
90% Designs approved Aug 2018 

BCWMC educational sign 
development is finalized. Nature 
center groundbreaking April 2019. 

Most construction completed summer 
2020. Final report expected summer 

2021. 

2011 CR‐M 
Main Stem Restoration Project, Wisconsin 

Ave to 10th Ave and Duluth St to the 
Crystal Border 
Golden Valley 
60 lbs TP 

105,000 lbs TSS 

  ML‐12 
Medley Park Stormwater Treatment 

Facility 
Golden Valley 

 
Feasibility Study approved June 2021 
(Concept 3). Public hearing scheduled 

for September 16, 2021. 
 

2019 BC‐2, 3, 8 
DeCola Ponds B & C Improvement 

Project 
Golden Valley 

 
Study approved: May 2018 

Agreement with GV signed Aug 2018. 
50% Design Plans approved at 

February 2019 meeting. 90% plans to 
Commission April 2019. Construction 
largely completed spring 2020; veg 
restoration underway summers 2020 

and 2021. 

2010 PC‐1  
Plymouth Creek Restoration Project, 

Medicine Lake to 26th Ave. 
Plymouth 
180 lbs TP 

180 Tons TSS 

 
 
 
 

  2020 SL‐8 
Sweeney Lake Water Quality 

Improvement Project 
Golden Valley 

2010 CR‐M 
Main Stem Restoration Project Golden 
Valley‐Crystal Border to Regent Ave. 

Golden Valley 



 
With 319 grant funds, perform alum 
treatment in lake and carp removal 

and management in Schaper Pond and 
Sweeney Lake. Project ordered Sept 
2019. Grant agreement executed Jan 
2020. Open house held April 2020. 
Carp removal summer 2020; first 

phase alum treatment late Oct 2020. 
Follow up monitoring summer 2021. 

 

96 lbs TP;  100 tons TSS 

      2016 BC‐4 
Honeywell Pond Expansion Project 

Golden Valley; 40 lbs TP 

      2016 NL‐1  
Northwood Lake Improvement Project 

New Hope; 22 lbs TP 

      2015 CR‐M  
Bassett Creek Main Stem Restoration 
Project: 10th Avenue to Duluth Street 

Golden Valley 
Project constructed 2015‐2016. 
Vegetation mgmt. through 2018. 

80 lbs TP + 170,000 lbs TSS 

      2017 CR‐P 
Plymouth Creek Restoration Project, 

Annapolis Lane to 2,500 feet Upstream 
Plymouth 

Design summer 2017 
Construction completed May 2018. Veg 

establishment, repairs thru 2019 
52 lbs TP + 90,800 lbs TSS 
Final report January 2020 

      2018 BCP‐2 
Bassett Creek Park Pond Phase I Dredging 

Project: Winnetka Pond 
Crystal 

Design approved summer 2018 
Pond excavation completed March 2019 
Native buffer establishment 2019 – 2023. 

51.7 lbs TP +  1,823 lbs TSS 
Final report (not including buffer) 

approved Sept 2020 

      2020 CL‐3 
Crane Lake Improvement Project 

Minnetonka 
Design approved May 2019. 
Construction 2019 and 2020.  

9 lbs TP + 3,500 lbs TSS 
Final report presented Dec 2020. 

 


