BCWMC Capital Improvement Project Status — October 2026

Feasibili

ity Study

2020 ML-21

Jevne Park Stormwater
Improvement Project

Medicine Lake

Study proposal by Commission
Engineer approved July 2018.

CIP BC-13/#9

Toledo Ave/Minnagua Pond
Stormwater Improvements & Flood
Reduction Project

Feasibility Study scope approved Sept

Feasibility Study scope approved Sept

CIP #26
Wirth Lake Aeration Study

2026

Study approved April 2019. 2026
Project ordered Sept 2019.
No agreement executed to
date.
In Design/Bidding
CL-4 Double Box Culvert Repair Project BC-7
(FCP-1) Bassett Creek Main Stem Lagoon

Crane Lake Chloride Reduction
Demonstration Project
Minnetonka
Study proposal approved July
2024.
Feasibility study approved

Feasibility study was approved June
2025 and project was ordered in Sept
2025. 60% Designs approved March
2026; 90% designs approved June
2026. Construction contract expected

Feasibility study approved June 2026.

Dredging Project
Phase Il
Golden Valley and Minneapolis
Study proposal approved Aug 2025.

Project ordered Sept 2026.

June 2026. Project ordered
Sept 2026. September 2026.
In Construction
2013 NL-2 2014 SL-3 Plymouth Creek Restoration Project: 2024-CRM
Four Season Area Water Schaper Pond Diversion Project Dunkirk Ln to 38™ Ave. North Bassett Creek Main Stem Restoration
Golden Valley Plymouth Project - Regent Ave to Golden Valley Rd
Golden Valley

Quality Project/Agora
Development
Plymouth
Original Agora redevelopment
project cancelled. Dominium
redevelopment project

Project constructed 2016-2017.
Project monitoring in progress. Carp
survey & mgmt. recommendations
report Oct 2019. Carp removals

Feasibility study approved May 2024.
Project ordered September 2024.
Phase |1 90% Designs approved Dec
2025. Phase | Construction
summer/fall 2026.

Feasibility study scope and budget
approved August 2022. Final study
presented June 2023 and project ordered
September 2023. 90% Designs approved

cancelled. City purchased completed 2020 through SL-8.
property June 2021. Revised Additional carp assessments in 2022. ) ) Nov 2025.
90% plans approved Sept 1,000 panfish stocked in May 2022. Phase Il designs coming fall 2026 Construction summer/fall 2026 and spring
2023. City to build CIP project Effectiveness monitoring in 2023. 2027.
winter 2024/2025. Additional carp box netting in
Sweeney Lake in 2024. Additional
pond monitoring in 2025 & carp
survey in 2026.
BC-2,3,8,10 PL-7 2020 BC-5 ML-12
DeCola Pond — Wildwood Park Parkers Lake Chloride Reduction Bryn Mawr Meadows Water Quality Medley Park Stormwater Treatment
— SEA School Flood Storage Project Improvement Project Facility
Project Plymouth Minneapolis Golden Valley
Golden Valley
Draft study presented October 2018. Feasibility Study approved June 2021

Feasibility Study approved
June 2021 (Concept 3). Publi
hearing held, project ordere
and agreement with city
approved September 16,
2021. 50% Designs approve

Feasibility study approved May 2020.
Chloride dilution/extraction study
presented Nov 2023. Outreach on
chloride reduction continues in

Parkers Lake watershed.

c
d

d

Final study approved January 2019.
Project ordered Sept 2019. Clean
Water Fund grant awarded.
Agreement with MPLS and MPRB for
design approved June 2021. 50% &
90% Designs approved January and
March 2022; bids returned August

(Concept 3). Public hearing held, project
ordered and agreement with city
approved September 16, 2021. 50% design
approved Feb 2022. 90% plans approved

May 2022. Construction started Nov 2022.
Site restoration started June 2023.
Awaiting final report and reimbursement

Crystal

68 lbs TP

55 Ibs TP

105,000 lbs TSS

Jan 2022. 90% designs
approved Oct 2022. 2022; construction completed in 2024. request.
Construction spring - fall 2023. Awaiting final report and
Waiting for final report and reimbursement request.
reimbursement request.
2015 TW-2 BC-14
Twin Lake Alum Treatment Sochacki Park Water Quality
Golden Valley Improvement Project
Robbinsdale and Golden Valley
First treatment in May 2015.
Results from the first Feasibility study was approved and
treatment were presented in project was ordered in Sept 2023.
June 2018. Design started summer 2024. 50%
Second treatment date TBD. designs approved July 2026.
90% designs approved Sept 2026.
Pond drawdowns fall 2026; BMP
construction winter 2026/2027.
Completed
2012 2012 THW-4 2012 CR -M 2014 BC-7
North Branch Bassett Creek Wirth Lake Outlet Structure Main Stem Restoration Project, Wirth Briarwood/Dawnview Water Quality
Restoration Project, 200 Feet Golden Valley Park Improvement Project
Upstream of Douglas Drive to Minneapolis Golden Valley
32nd Avenue North Resulted in removal of lake from
impaired waters list. 60 lbs TP 40 |bs TP
23 tons TSS

119,000 lbs TSS



2011 CR-M

Plymouth Creek Restoration Project,

2010 PC-1

2010 CR-M

Main Stem Restoration Project Golden

Main Stem Restoration
Project, Wisconsin Ave to 10th

Medicine Lake to 26" Ave.

Valley-Crystal Border to Regent Ave.

2016 BC-4
Honeywell Pond Expansion Project
Golden Valley; 40 lbs TP

Project constructed 2015-2016.
Vegetation mgmt. through 2018.
80 Ibs TP + 170,000 Ibs TSS

Ave and Duluth St to the Plymouth Golden Valley
Crystal Border 180 lbs TP 96 Ibs TP; 100 tons TSS
Golden Valley 180 Tons TSS
60 lbs TP
105,000 Ibs TSS
2016 NL-1 2015 CR-M 2017 CR-P 2018 BCP-2
Northwood Lake Bassett Creek Main Stem Restoration Plymouth Creek Restoration Project, Bassett Creek Park Pond Phase | Dredging
Improvement Project Project: 10th Avenue to Duluth Street Annapolis Lane to 2,500 feet Project: Winnetka Pond
New Hope; 22 lbs TP Golden Valley Upstream Crystal
Plymouth Design approved summer 2018

Design summer 2017

Construction completed May 2018.
Veg establishment, repairs thru 2019

52 Ibs TP + 90,800 lbs TSS
Final report January 2020

Pond excavation completed March 2019
Native buffer establishment 2019 — 2023.
51.7 lbs TP + 1,823 lbs TSS
Final report (not including buffer)
approved Sept 2020

2020 CL-3

Crane Lake Improvement
Project

Minnetonka

Design approved May 2019.

Construction 2019 and 2020.

9 |bs TP + 3,500 Ibs TSS

Final report presented Dec

2019 WST-2
Westwood Lake Water Quality

ML-23

Cost Share Purchase of High Efficiency

2017 CR-M
Main Stem Bassett Creek Streambank

Improvement Project
St. Louis Park

Incorporated into Westwood Hills
Nature Center

Designs approved Aug 2018

Construction completed 2020-2021.

Street Sweeper
Plymouth

2021 Report approved Jan 2022

2020 and 2021 TP removal estimates,

respectively:

Erosion Repair Project
Minneapolis

Reach 1 Cedar Lk Rd to Van White Blvd;
Reach 2 across from Fruen Mill
Designs approved 2017
Construction completed late 2020.

Golden Valley

With 319 grant funds, perform
alum treatment in lake and
carp removal and
management in Schaper Pond
and Sweeney Lake. Project
ordered Sept 2019. Grant
agreement executed Jan 2020.
Open house held April 2020.
Carp removal summer 2020;
first phase alum treatment
late Oct 2020. Follow up
monitoring summer 2021 and
2022. Second phase alum
completed fall 2022. Carp
surveys and removals
continue through 2026 with
Schaper Pond Diversion
Project CIP funds.

Golden Valley and Minneapolis

Feasibility study June 2020.
50% designs Dec 2021.
90% designs June 2022.

Construction Jan 2023 — March 2023.

Dredged 3 of 7 lagoons in Bassett

Creek in Wirth Park

390 |bs/yr total phosphorus
101,000 Ibs/yr total suspended solids
Lagoons dredged to ~ 4 ft depth

2020.
0.33 Ibs TP + 60 lbs TSS 232.5 Ibs and 169.5 lbs Final report approved Feb 2022.
Included interactive educational
components and BCWMC watershed 2020 and 2021 Chloride removal 29 |lbs TP + 50,500 Ibs TSS
sign estimates, respectively: 1,705 linear feet of streambank restored
Final report presented Dec 2021. 5.14 Ibs and 9.66 lbs between two reaches
2020SL-8 BC-7 ML-20 PL-7
Sweeney Lake Water Quality Bassett Creek Main Stem Lagoon Mt. Olivet Stream Restoration Project Parkers Lake Drainage Improvement
Improvement Project Dredging Project Plymouth Project
Plymouth

Feasibility study May 2020.
Designs completed 2021
Construction winter 2021/2022

1,300 ft of stream between Old

Rockford Rd and French Regional Park

+ small wetland restoration

5.3 Ibs/yr total phosphorus

10,560 lbs/yr total suspended solids

Feasibility study May 2020
Design completed in 2021
Construction winter 2021/2022.

1,100 ft of intermittent stream between
18" Ave. N. and County Rd 6
20.1 lbs/yr total phosphorus

40,140 lbs/yr total suspended solids

Feasibility Study May 2018

50% Design Plans February
2019

90% Plans April 2019.

Construction spring 2020

Vegetation restoration 2020 -

2024

Outcomes:

23.9 acre-feet Additional
Flood Storage:

10.8 Ibs/yr phosphorus
reduction

2.9 acres Restored Wetland
and Upland

2.0 acres Additional Open
Water Area:
Reduced 100-year Flood
Depth on Medicine Lake Road:

2019BC-2,3,8 ML-22
DeCola Ponds B & C Ponderosa Woods Stream Restoration
Improvement Project Project

Golden Valley Plymouth

Feasibility study approved June 2023.

60% and 90% designs approved

October and November 2024,
respectively.

Outcomes:

1,000 feet of streambank restored
2 acres of additional buckthorn
removal

7.3 Ibs/yr phosphorus reduction
14,690 Ibs/yr total suspended solids
reduction

Tributary to Plymouth Creek just
upstream of West Medicine Lake Park
ponds

From 3.1 ft to < 2.0 ft




