

Invoice

Item 4Cvii.
BCWMC 10-17-19



WENCK

September 25, 2019
Invoice No: 11906368

Ms. Laura Jester
Bassett Creek Watershed Management Commission
c/o Sue Virnig, Deputy Treasurer
City of Golden Valley
7800 Golden Valley Road
Golden Valley, MN 55427

Responsive partner.
Exceptional outcomes.

Project Manager Eileen Weigel

Project B0647-0012 Bassett Creek Valley Study
PO No. 729940
ATTN: Laura Jester

Professional Services Through September 20, 2019

Phase 04 Siting Analysis
Siting Analysis

Professional Personnel

	Hours	Rate	Amount	
Toso, Joel	1.50	231.00	346.50	
Totals	1.50		346.50	
Total Labor				346.50
				Phase Total
				\$346.50

Phase 05 Design Team Charette
Design Team Charette

Professional Personnel

	Hours	Rate	Amount	
Kaczmarek, Hagen	.30	130.00	39.00	
Niday, Jenna	9.50	86.00	817.00	
Weigel, Eileen	25.50	145.00	3,697.50	
Totals	35.30		4,553.50	
Total Labor				4,553.50

Reimbursable Expenses

Mileage - Reimbursable			4.06	
Total Reimbursables			4.06	4.06
				Phase Total
				\$4,557.56

Phase 06 Alternative Assessments
Alternative Assessments

Professional Personnel

	Hours	Rate	Amount	
Meehan, Christopher	4.00	220.00	880.00	
Totals	4.00		880.00	
Total Labor				880.00
				Phase Total
				\$880.00

Phase 07 Corridor Alternative Refinement
Corridor Alternative Refinement

Professional Personnel

	Hours	Rate	Amount	
Weigel, Eileen	16.50	145.00	2,392.50	
Totals	16.50		2,392.50	
Total Labor				2,392.50

Reimbursable Expenses

Ground Transport/Parking/Tolls-Reimb.			16.00	
Total Reimbursables			16.00	16.00

Phase Total \$2,408.50

Total Invoice Amount \$8,192.56

	Current	Prior	Total
Billing Summary	8,192.56	66,608.06	74,800.62